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ESTIMATE RUN 07/24/2008

ESTIMATE SUMMARY 21:34:20

CONTID: C16563         ESTIMATE NO: 0001 PROG 2005

PCN: 16563-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BAKERVILLE TO SILVER PLUME PERCENT TIME:

PROJECT NO: STA0703-334                   

BAKERVILLE TO SILVER PLUME

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 07/24/2008 DATE TIME STARTED 06/16/2008

5795 IDEAL DRIVE DATE LET 05/15/2008 DATE WORK BEGAN

 DATE AWARDED 05/22/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/13/2008 DATE ACCEPTED

ERIE CO 80516     303/962-8100 DATE NOTICE TO PROCEED 06/16/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,299,084.62 PARTICIPATING $ $ 97,844.56

AWARD PROJECT AMT: 1,256,471.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,452.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.44

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

7.53%

1,201,240.06

97,844.56

97,844.56

95,392.22

$

$

$

$

97,844.56

0.00

97,844.56

0.00

97,844.56

-2,452.34

0.00

95,392.22

0.00

AMOUNT DUE 95,392.22 95,392.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 95,392.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

11.0
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PCN: 16563-BID    ESTIMATE RUN 07/24/2008

PROJECT: STA0703-334                   ESTIMATE NO: 0001 21:34:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SLOPE AND DITCH PAVING 216.000 0.000

SY  0.000 0.00

19.05000 0.000 0.00

202-00026  
 

0010 REMOVAL OF DELINEATOR 50.000 0.000

EACH 37.000 567.95

15.35000 37.000 567.95

202-00090  
 

0015 REMOVAL OF IMPACT ATTENUATOR 1.000 0.000

EACH 0.000 0.00

2,975.00000 0.000 0.00

202-00895  
 

0020 REMOVAL OF END ANCHORAGE 1.000 0.000

EACH 0.000 0.00

145.00000 0.000 0.00

202-01300  
 

0025 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

1,904.00000 0.000 0.00

202-04002  
 

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,679.000 0.000

CY  1,452.000 33,033.00

22.75000 1,452.000 33,033.00

203-00060  
 

0035 *BLADING 40.000 0.000

HOUR 0.000 0.00

180.00000 0.000 0.00

203-01500  
 

0040 *TOPSOIL 2,462.000 0.000

CY  0.000 0.00

3.15000 0.000 0.00

207-00205  
 

0045 *STOCKPILE TOPSOIL 2,462.000 0.000

CY  370.000 925.00

2.50000 370.000 925.00

207-00210  
 

0050 *EROSION LOG (12 INCH) 3,000.000 0.000

LF  680.000 2,686.00

3.95000 680.000 2,686.00

208-00002  
 

0055 *GRAVEL BAG 100.000 0.000

LF  100.000 740.00

7.40000 100.000 740.00

208-00034  
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PCN: 16563-BID    ESTIMATE RUN 07/24/2008

PROJECT: STA0703-334                   ESTIMATE NO: 0001 21:34:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

952.00000 0.000 0.00

208-00045  
 

0065 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

952.00000 0.000 0.00

208-00070  
 

0070 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.250 740.44

2,961.75000 0.250 740.44

208-00100  
 

0075 *EROSION CONTROL SUPERVISOR 110.000 0.000

HOUR 12.000 1,080.00

90.00000 12.000 1,080.00

208-00205  
 

0080 RESET GROUND SIGN 5.000 0.000

EACH 0.000 0.00

291.15000 0.000 0.00

210-00810  
 

0085 *MODIFY INLET 18.000 0.000

EACH 0.000 0.00

3,438.00000 0.000 0.00

210-04020  
 

0090 *SEEDING (NATIVE) 4.700 0.000

ACRE 0.000 0.00

529.00000 0.000 0.00

212-00006  
 

0095 *SOIL CONDITIONING 4.700 0.000

ACRE 0.000 0.00

2,962.00000 0.000 0.00

212-00032  
 

0100 *MULCHING (WEED FREE HAY) 2.400 0.000

ACRE 0.000 0.00

425.00000 0.000 0.00

213-00002  
 

0105 *MULCH TACKIFIER 480.000 0.000

LB  0.000 0.00

2.15000 0.000 0.00

213-00061  
 

0110 *SOIL RETENTION BLANKET (STRAW) 12,300.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

216-00039  
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PCN: 16563-BID    ESTIMATE RUN 07/24/2008

PROJECT: STA0703-334                   ESTIMATE NO: 0001 21:34:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *AGGREGATE BASE COURSE (CLASS 6) 2,308.000 0.000

TON 0.000 0.00

24.10000 0.000 0.00

304-06000  
 

0120 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,129.000 0.000

TON 0.000 0.00

90.00000 0.000 0.00

403-00720  
 

0125 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 23.400 0.000

CY  0.000 0.00

530.00000 0.000 0.00

507-00100  
 

0130 *INLET GRATING AND FRAME TYPE C 18.000 0.000

EACH 0.000 0.00

285.00000 0.000 0.00

604-50003  
 

0135 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 15,950.000 0.000

LF  0.000 0.00

26.90000 0.000 0.00

606-00350  
 

0140 GUARDRAIL TYPE 7 (STYLE CA) 22.000 0.000

LF  0.000 0.00

290.00000 0.000 0.00

606-00710  
 

0145 END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

675.20000 0.000 0.00

606-01340  
 

0150 TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,144.70000 0.000 0.00

606-01370  
 

0155 MEDIAN TERMINAL 8.000 0.000

EACH 0.000 0.00

4,533.75000 0.000 0.00

606-01460  
 

0160 DELINEATOR (TYPE I) 25.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00001  
 

0165 DELINEATOR (TYPE II) 10.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00002  
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PCN: 16563-BID    ESTIMATE RUN 07/24/2008

PROJECT: STA0703-334                   ESTIMATE NO: 0001 21:34:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

31.00000 0.000 0.00

612-00003  
 

0175 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.340 5,457.00

16,050.00000 0.340 5,457.00

625-00000  
 

0180 *MOBILIZATION 1.000 0.000

L S 0.250 16,100.00

64,400.00000 0.250 16,100.00

626-00000  
 

0185 *FLAGGING 400.000 0.000

HOUR 0.000 0.00

20.10000 0.000 0.00

630-00000  
 

0190 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 15.000 1,590.00

106.00000 15.000 1,590.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 47.000 0.000

DAY 3.000 3,015.00

1,005.00000 3.000 3,015.00

630-00012  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

21.15000 0.000 0.00

630-80341  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 0.000

EACH 8.000 423.20

52.90000 8.000 423.20

630-80342  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 0.000

EACH 12.000 634.80

52.90000 12.000 634.80

630-80343  
 

0215 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 188.000 0.000

SF  0.000 0.00

10.60000 0.000 0.00

630-80344  
 

0220 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 1,190.10

1,190.10000 1.000 1,190.10

630-80358  
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PCN: 16563-BID    ESTIMATE RUN 07/24/2008

PROJECT: STA0703-334                   ESTIMATE NO: 0001 21:34:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PORTABLE MESSAGE SIGN PANEL 104.000 0.000

DAY 22.000 3,258.20

148.10000 22.000 3,258.20

630-80359  
 

0230 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 0.000 0.00

21.15000 0.000 0.00

630-80360  
 

0235 GUARDRAIL TYPE 7 (TEMPORARY) 300.000 0.000

LF  0.000 0.00

86.85000 0.000 0.00

630-80376  
 

0240 *TRAFFIC CONE 400.000 0.000

EACH 180.000 1,341.00

7.45000 180.000 1,341.00

630-80380  
 

0245 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 17,985.00

17,985.00000 1.000 17,985.00

630-85040  
 

0250 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0260 F/A FUEL COST ADJUSTMENT 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16563-BID    ESTIMATE RUN 07/24/2008

PROJECT: STA0703-334                   ESTIMATE NO: 0001 21:34:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $90,766.69 90,766.69CURRENT AMT 1,292,006.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 SANITARY FACILITY 1.000 0.000

EACH 1.000 490.00

490.00000 1.000 490.00

620-00020  
 

0285 *FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 6,587.87

6,587.87000 1.000 6,587.87

620-00002  
 

CAT 0400 $7,077.87 7,077.87CURRENT AMT 7,077.87 $$

PROJECT TOTAL 97,844.56 $ 97,844.56CURRENT AMT 1,299,084.62 $$


